COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 28/ 2004

ESTI MATE SUMVARY 09: 47: 00
CONTI D C14205 ESTI MATE NO. 0009 PROG SPEC YR 2002
PCN: 14205-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 102.0 DAYS TIVE ALLOW 102 WORK DAYS
Ft Carson to Lake Ave PERCENT TIME: 100. 00 ORI G TIME ALLOW 80 WORK DAYS
PROJIECT NO. STU 1151-016
Ft Carson to Lake Ave
NAME OF ROAD:
PRQJIECT COUNTI ES: EL PASO FREMONT, REG ON 2
CONTRACTOR:
EDW C. LEVY CO. dba SCHM DT CONSTRUCTI ON COMPANY PAY PERI OD ENDI NG 01/ 28/ 2004 DATE TI ME STARTED 05/05/2003
2635 DELTA DRI VE DATE LET 01/ 23/ 2003 DATE WORK BEGAN
DATE AWARDED 02/ 19/ 2003 DATE TI ME STOPPED 12/29/2003
DATE CONTRACT EXECUTED  03/07/2003 DATE ACCEPTED 12/ 29/ 2003
COLORADO SPRI NGS CO 80910 719- 392- 4207 DATE NOTI CE TO PROCEED 05/ 05/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 4,033, 226. 35 PARTI Cl PATI NG $ 3,688, 039. 34 $ 8, 739. 87
AWARD PRQJECT AMT: $  3,352,657.06 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 91. 44% TOTAL EARNI NGS 3, 688, 039. 34 8,739.87
FUNDS AVAI LABLE: $ 345,187.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,688, 039. 34 8, 739. 87
TOTAL CLAI VB $ 0. 00 RETAI NAGE -38,633. 60 -90.91
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 3, 649, 405. 74 8, 648. 96
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 3, 649, 405. 74 8, 648. 96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8, 648. 96

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14205 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 14205-BI D ESTI MATE RUNO01/28/ 2004
PRQIECT: STU 1151-016 ESTI MATE NO 0009 09: 47: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SITE A

0005 201-00000 CLEARI NG AND GRUBBI NG 0. 500 0. 500
LS 0. 000 0. 00
12, 291. 28000 0.500 6, 145. 64
0010 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 208, 541. 000 203, 870. 000
SY 0. 000 0. 00
1. 78000 203, 870. 000 362, 888. 60
0015 202-00425 *REMOVAL OF BRI DGE RAI LI NG 719. 000 719. 000
LF 0. 000 0. 00
4.43000 719. 000 3,185. 17
0020 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 2, 203. 000 2,203. 000
LF 0. 000 0. 00
1. 96000 2, 203. 000 4,317.88
0025 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 459. 000 459. 000
LF 0. 000 0. 00
12. 68000 459. 000 5, 820. 12
0030 202-01150 *REMOVAL OF GUARDRAIL TYPE 5 1, 366. 000 1, 366. 000
LF 0. 000 0. 00
2.26000 1, 366. 000 3,087. 16
0031 202-00250 REM PAVEMENT MARKI NG 824.000 824.000
SF 0. 000 0. 00
1. 50000 824. 000 1, 236. 00
0035 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 4,500. 000 4, 500. 000
(14 0. 000 0. 00
11. 55000 4,500. 000 51, 975. 00
0040 203-01500 BLADI NG 10. 000 10. 000
HOUR 0. 000 0. 00
77.23000 10. 000 772.30
0045 210-04000 ADJUST STRUCTURE 0. 000 0. 000
EACH 0. 000 0. 00
903. 04000 0. 000 0. 00
0050 212-00006 * SEEDI NG ( NATI VE) 13.100 13.100
ACRE 0. 000 0. 00

308. 50000 13. 100 4,041. 35



CONTI D: C14205 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14205- Bl D ESTI MATE RUN 01/ 28/ 2004
PRQJECT: STU 1151-016 ESTI MATE NO 0009 09: 47: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 SITE A
0055 213-00003  *MJLCH NG (VWEED FREE) 13.100 13. 100
ACRE 0. 000 0.00
44430000 13. 100 5, 820. 33
0060 213-00061 *MJLCH TACKI FI ER 1, 310. 000 1, 310. 000
LB 0. 000 0.00
2. 68000 1, 310. 000 3, 510. 80
0065 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 182. 440 182. 440
TON 0. 000 0.00
101. 70000 182. 440 18, 554. 15
0070 403-33841  HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 18, 893. 730 18, 893. 730
TON 0. 000 0.00
27. 26000 18, 893. 730 515, 043. 08
0075 403-33851  HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 64- 28) 25, 065. 790 24, 473. 650
TON 0. 000 0.00
32.13000 24, 473. 650 786, 338. 37
0080 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 30, 814. 350 30, 814. 000
GAL 0. 000 0.00
1. 00000 30, 814. 000 30, 814. 00
0085 507-00400  BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0.00
217. 62000 0. 000 0. 00
0090 515-00120  *WATERPROOFI NG ( MEMBRANE) 2,517.000 2,517. 000
sy 0. 000 0.00
10. 06000 2,517. 000 25,321.02
0095 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 432.000 432. 000
LF 0. 000 0.00
10. 06000 432.000 4,345. 92
0100 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 6, 172. 000 6, 172. 000
LF 0. 000 0.00
9. 91000 6, 172. 000 61, 164. 52
0105 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACI NG 200. 000 200. 000
LF 0. 000 0.00
16. 25000 200. 000 3, 250. 00



CONTI D: C14205

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 14205- Bl D ESTI MATE RUN 01/ 28/ 2004
PRQJECT: STU 1151-016 ESTI MATE NO 0009 09: 47: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 SITE A
0110 606-00700 *GUARDRAI L TYPE 7 141. 000 141. 000
LF 0. 000 0.00
143. 85000 141. 000 20, 282. 85
0115 606-00720 *GUARDRAIL TYPE 7 (STYLE CQ) 222.000 222.000
LF 0. 000 0. 00
50. 80000 222. 000 11, 277. 60
0120 606-01340 *END ANCHORAGE TYPE 3D 17. 000 17. 000
EACH 0. 000 0.00
452. 68000 17. 000 7, 695. 56
0125 606-01370  *TRANSI TI ON TYPE 3G 10. 000 10. 000
EACH 0. 000 0. 00
789. 68000 10. 000 7, 896. 80
0130 606-01380  *TRANSI TI ON TYPE 3H 6. 000 6. 000
EACH 0. 000 0.00
387. 30000 6. 000 2,323.80
0135 606-01385  *TRANSI TI ON TYPE 3J 1. 000 1. 000
EACH 0. 000 0. 00
950. 64000 1. 000 950. 64
0140 606-01460  *MEDI AN TERM NAL 10. 000 10. 000
EACH 0. 000 0.00
2, 434. 43000 10. 000 24, 344. 30
0145 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 19. 000 19. 000
EACH 0. 000 0. 00
1, 101. 53000 19. 000 20, 929. 07
0150 606-02003 *END ANCHORAGE ( NONFLARED) 6. 000 6. 000
EACH 0. 000 0.00
1, 488. 83000 6. 000 8, 932. 98
0155 606-11010 *BRIDGE RAIL TYPE 10R 497. 000 497. 000
LF 0. 000 0. 00
53. 57000 497. 000 26, 624. 29
0156 630-80370 CONC BARRI ER ( TEMP) 540. 000 486. 000
LF 54. 000 850. 50
15. 75000 540. 000 8, 505. 00



CONTI D: C14205 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14205- Bl D ESTI MATE RUN 01/ 28/ 2004
PRQJECT: STU 1151-016 ESTI MATE NO 0009 09: 47: 00

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 SITE A
0160 609-60011 CURB TYPE 6 (SECTION M 266. 000 266. 000
LF 0. 000 0.00
10. 82000 266. 000 2,878.12
0165 612-00001  *DELI NEATOR (TYPE I) 232.000 232. 000
EACH 0. 000 0. 00
11. 47000 232. 000 2,661.04
0170 612-00002  *DELI NEATOR (TYPE I1) 87. 000 87. 000
EACH 0. 000 0.00
12. 32000 87. 000 1,071.84
0175 612-00003  *DELI NEATOR (TYPE I11) 51. 000 51. 000
EACH 0. 000 0. 00
12. 78000 51. 000 651. 78
0180 615-00050 EMBANKMENT PROTECTOR TYPE 5 7.000 7.000
EACH 0. 000 0.00
1, 244. 76000 7.000 8, 713. 32
0185 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0. 00
17, 500. 00000 1. 000 17, 500. 00
0190 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
132, 927. 75000 1. 000 132, 927. 75
0195 627-00001  *PAVEMENT MARKI NG PAI NT 1, 644. 000 1, 644. 000
GAL 0. 000 0. 00
26. 16000 1, 644. 000 43, 007. 04
0200 627-00005  *EPOXY PAVEMENT MARKI NG 463. 000 463. 000
GAL 0. 000 0.00
49. 29000 463. 000 22,821.27
0205 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 4,579. 000 4,579. 000
SF 0. 000 0. 00
9. 05000 4,579. 000 41, 439. 95
0210 627-30325  *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 415. 000 341. 000
WORD- SYMBOL
( ) SF 0. 000 0.00
11. 07000 341. 000 3,774.87



CONTI D: C14205 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 14205- Bl D ESTI MATE RUN 01/ 28/ 2004
PRQJECT: STU 1151-016 ESTI MATE NO 0009 09: 47: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 SITE A
0215 627-30330 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 4,310. 000 2, 760. 000
( XWALK- STOPLI NE - 0. 000 0. 00
9. 81000 2, 760. 000 27, 075. 60
0220 630-00000 *FLAGG NG 1, 557. 000 1, 557. 000
HOUR 0. 000 0.00
24. 55000 1, 557. 000 38, 224. 35
0225 630-00007 *TRAFFI C CONTROL | NSPECTI ON 43. 000 43. 000
DAY 0. 000 0.00
69. 03000 43. 000 2, 968. 29
0230 630-00012 *TRAFFI C CONTROL MANAGENMENT 84. 000 84. 000
DAY 0. 000 0.00
456. 59000 84. 000 38, 353. 56
0235 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 23. 000 20. 700
EACH 2. 300 165. 35
71. 89000 23. 000 1, 653. 47
0240 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 62. 000 55. 800
EACH 6. 200 587.51
94. 76000 62. 000 5,875. 12
0245 630-80355 *PORTABLE MESSAGE S| GN PANEL 4. 000 3. 600
EACH 0. 400 1, 037. 19
2,592. 97000 4. 000 10, 371. 88
0250 630-80356  * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (A 4. 000 3. 600
TYPE
) EACH 0. 400 514. 09
1, 285. 22000 4. 000 5, 140. 88
0255 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 12. 000 10. 800
EACH 1. 200 127.38
106. 15000 12. 000 1, 273. 80
0260 630-80380 *TRAFFI C CONE 225. 000 202. 500
EACH 22.500 30. 60
1. 36000 225. 000 306. 00
0265 630-85006  *| MPACT ATTENUATOR (SAND FI LLED PLASTI C BARREL) 2.000 1. 800
TEMPORAR
( ") EACH 0. 200 216. 81
1, 084. 03000 2.000 2,168. 06



CONTI D C14205 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 14205- Bl D ESTI MATE RUN 01/ 28/ 2004
PRQJECT: STU 1151-016 ESTI MATE NO 0009 09: 47: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SITE A

0270 700-70010 F/ A'M NOR CONTRACT REVI SI ONS 300, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70020 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0.00
0280 700-70022 F/ A Q)T COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70025 F/' A QUALI TY | NCENTI VE PAYMENT 12, 801. 550 12, 801. 550
F A 0. 000 0. 00
1. 00000 12, 801. 550 12,801. 55
0290 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70034 F/ A SMOOTHNESS | NCENTI VE PAYMENT 16, 533. 160 16, 533. 160
F A 0. 000 0. 00
1. 00000 16, 533. 160 16, 533. 16
0300 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0351 900- 00006 ADDED | TEM (DOLLAR)/ LOAD RESTRI CTI ON PRI CE REDUCTI ON -1, 530. 000 -1,530. 000
DOL 0. 000 0. 00
1. 00000 -1,530. 000 -1,530. 00
0735 900-00006 ADDED | TEM (DOLLAR)/ WORK TI ME VI OLATI ON PRI CE -11, 850. 000 -11, 850. 000
REDUCTI ON
DOL 0. 000 0. 00
1. 00000 -11, 850. 000 -11, 850. 00
0775 900- 00006 ADDED | TEM (DOLLAR)/ HBP PRI CE REDUCTI ON 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 2,807,571.87 $ 3,529.43$ 2, 464, 207. 00



CONTI D C14205 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 14205- Bl D ESTI MATE RUN 01/ 28/ 2004
PRQJECT: STU 1151-016 ESTI MATE NO 0009 09: 47: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0201 SITE B

0305 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG 72, 268. 000 72,268.000
Sy 0. 000 0. 00
1. 78000 72,268.000 128, 637.04
0310 203-00060 EMBANKMENT MATERI AL ( COWPLETE | N PLACE) 250. 000 250. 000
cY 0. 000 0.00
11. 55000 250. 000 2,887.50
0315 203-01500 BLADI NG 17. 000 17. 000
HOUR 0. 000 0. 00
77.23000 17. 000 1,312.91
0320 210-04000 ADJUST STRUCTURE 0. 000 0. 000
EACH 0. 000 0.00
903. 04000 0. 000 0.00
0325 212-00006 *SEEDI NG ( NATI VE) 4.800 4.750
ACRE 0. 000 0. 00
308. 50000 4.750 1, 465. 38
0330 213-00003 *MJULCHI NG (VEED FREE) 4.800 4.750
ACRE 0. 000 0.00
444. 30000 4.750 2,110. 43
0335 213-00061 *MULCH TACKI FI ER 425. 000 425. 000
LB 0. 000 0. 00
2.68000 425. 000 1, 139.00
0340 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 129. 610 129.610
TON 0. 000 0.00
101. 70000 129.610 13,181. 34
0345 403-33841 HOT BI TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 64-22) 5, 856. 210 5, 856. 210
TON 0. 000 0. 00
27. 26000 5, 856. 210 159, 640. 28
0350 403-33851 HOT BI TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 64-28) 6, 185. 220 6, 185. 220
TON 0. 000 0.00
32.13000 6, 185. 220 198, 731. 12
0355 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 6, 628. 000 6, 628. 000
GAL 0. 000 0. 00

1. 00000 6, 628. 000 6, 628. 00



CONTI D: C14205 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 14205- Bl D ESTI MATE RUN 01/ 28/ 2004
PRQJECT: STU 1151-016 ESTI MATE NO 0009 09: 47: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0201 SITE B
0360 612-00001  *DELI NEATOR (TYPE 1) 30. 000 30. 000
EACH 0. 000 0.00
11. 47000 30. 000 344. 10
0365 612-00002  *DELI NEATOR (TYPE I1) 20. 000 20. 000
EACH 0. 000 0.00
12. 32000 20. 000 246. 40
0370 612-00003  *DELI NEATOR (TYPE 111) 10. 000 10. 000
EACH 0. 000 0.00
12. 78000 10. 000 127. 80
0375 627-00001  *PAVEMENT MARKI NG PAI NT 285. 000 285. 000
GAL 0. 000 0.00
26. 16000 285. 000 7, 455. 60
0380 627-00005 *EPOXY PAVEMENT MARKI NG 0. 000 0. 000
GAL 0. 000 0.00
49. 29000 0. 000 0. 00
0385 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 0. 000 0. 000
SF 0. 000 0.00
9. 05000 0. 000 0. 00
0390 627-30330 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 0. 000 0. 000
( XWALK- STOPLI NE - 0. 000 0. 00
9. 81000 0. 000 0. 00
0800 201-00000 *CLEARI NG AND GRUBBI NG 1. 000 1. 000
LS 0. 000 0.00
13, 686. 75000 1. 000 13, 686. 75
0805 203-00000  *UNCLASSI FI ED EXCAVATI ON 2, 500. 000 2,500. 000
cY 0. 000 0.00
12. 13000 2,500. 000 30, 325. 00
0810 203-01597  *POTHOLI NG 23. 000 22.500
HOUR 0. 000 0.00
192. 49000 22.500 4,331.02
0815 203-00100  *MJCK EXCAVATI ON 158. 000 158. 000
cY 0. 000 0.00
12. 44000 158. 000 1, 965. 52



CONTI D: C14205 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 14205- Bl D ESTI MATE RUN 01/ 28/ 2004
PRQJECT: STU 1151-016 ESTI MATE NO 0009 09: 47: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0201 SITE B
0820 206-01000 *BED COURSE MATERI AL 0. 000 0. 000
cY 0. 000 0.00
34.50000 0. 000 0. 00
0825 208-00010 ERCSI ON BALES 21. 000 21. 000
EACH 0. 000 0.00
15. 75000 21. 000 330. 75
0830 208-00050 STORM DRAIN | NLET PROTECTI ON 1. 000 1. 000
EACH 0. 000 0.00
525. 00000 1. 000 525. 00
0835 210-00500 REB PORT PRESENT STR 0. 000 0. 000
EACH 0. 000 0.00
1, 207. 50000 0. 000 0.00
0840 210-00750 RES LI GHT STANDARD 2.000 2.000
EACH 0. 000 0.00
708. 75000 2.000 1,417.50
0845 210-00815 RES SI GN PANEL 3. 000 3.000
EACH 0. 000 0.00
105. 00000 3. 000 315. 00
0850 210-04010  *ADJUST MANHOLE 0. 000 0. 000
EACH 0. 000 0.00
309. 75000 0. 000 0. 00
0860 506-00212 *RIPRAP (12 | NCH) 75. 000 75. 000
cy 0. 000 0.00
65. 52000 75. 000 4,914. 00
0865 507-00000 CONC S AND D PAVE 159. 600 159. 560
cY 0. 000 0.00
370. 00000 159. 560 59, 037. 20
0870 625-00000 CONST SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
5, 775. 00000 1. 000 5, 775. 00
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PCN: 14205- Bl D ESTI MATE RUN 01/ 28/ 2004
PRQJECT: STU 1151-016 ESTI MATE NO 0009 09: 47: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0201 SITE B
0875 630-10005 TRAF CTRL 1. 000 1. 000
LS 0. 000 0.00
3, 104. 00000 1. 000 3, 104. 00
CAT 0201  CURRENT AMI $  649,782.32$ 0.00$ 649,633.65
CAT NO0202 SITE C
0395 614-80387 *RUMVBLE STRIP (GRI NDI NG 92, 520. 000 92, 520. 000
LF 0. 000 0.00
0. 17000 92, 520. 000 15, 728. 40
0400 627-00005  *EPOXY PAVEMENT MARKI NG 298. 000 298. 000
GAL 0. 000 0.00
49. 29000 298. 000 14, 688. 42
0405 630-80520  *MOBI LE PAVEMENT MARKI NG ZONE 6. 000 6. 000
DAY 0. 000 0.00
402. 39000 6. 000 2,414.34
CAT 0202  CURRENT AMI $ 32,831.16 % 0.00$% 32,831.16
CAT NO0203 SITE D
0425 201-00000 CLEAR AND GRUB 1. 000 1. 000
LS 0. 000 0.00
1, 230. 60000 1. 000 1, 230. 60
0430 203-00060 EMB MATL (CIP) 1, 182. 000 1, 182. 000
cY 0. 000 0.00
9. 14000 1, 182. 000 10, 803. 48
0435 203-00062 EMB MATL (CIP) (SPEC) 3, 000. 000 3, 000. 000
cY 0. 000 0.00
9. 14000 3, 000. 000 27, 420. 00
0440 203-01555 DOZI NG ( LANDSCAPI NG) 7. 000 7.000
HOUR 0. 000 0.00
105. 00000 7.000 735. 00
0445 203-01597  POTHOLI NG 6. 000 0. 000
HOUR 6. 000 1,154. 94
192. 49000 6. 000 1,154. 94
0450 207-00205 TOPSO L 1, 803. 000 1, 803. 000
cy 0. 000 0.00
7.87000 1, 803. 000 14, 189. 61
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PCN: 14205- Bl D ESTI MATE RUN 01/ 28/ 2004
PRQJECT: STU 1151-016 ESTI MATE NO 0009 09: 47: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0203 SITE D
0455 208-00001  SILT DI KE 201. 000 201. 000
LF 0. 000 0.00
7.39000 201. 000 1, 485. 39
0460 208-00020 SILT FENCE 286. 000 222.000
LF 0. 000 0. 00
2. 64000 222. 000 586. 08
0465 208-00050 STORM DRAIN | NLET PROTECTI ON 1. 000 0. 000
EACH 0. 000 0.00
401. 33000 0. 000 0. 00
0470 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 0. 000 0. 000
LS 0. 000 0. 00
1, 453. 74000 0. 000 0. 00
0475 208-00200 EROSI ON CONTROL SUPERVI SOR 0. 000 0. 000
LS 0. 000 0.00
1, 179. 92000 0. 000 0. 00
0480 210-00500 REB PORT PRESENT STR 2. 000 2.000
EACH 0. 000 0. 00
3, 379. 65000 2.000 6, 759. 30
0485 210-00810  *RESET GROUND SI GN 4. 000 4. 000
EACH 0. 000 0.00
184. 82000 4. 000 739. 28
0490 212-00006  SEEDI NG ( NATI VE) 4. 900 4. 900
ACRE 0. 000 0. 00
855. 47000 4. 900 4,191. 80
0495 213-00004  MULCHI NG (WEED FREE STRAW 4. 500 4. 500
ACRE 0. 000 0.00
459. 42000 4. 500 2,067. 39
0500 213-00061  MJILCH TACKI FI ER 675. 000 491. 000
LB 0. 000 0. 00
1. 58000 491. 000 775.78
0505 214-01010 BRUSH LAYER CUTTI NG 0. 000 0. 000
EACH 0. 000 0.00
8. 45000 0. 000 0. 00



CONTI D: C14205 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 14205- Bl D ESTI MATE RUN 01/ 28/ 2004
PRQIECT: STU 1151-016 ESTI MATE NO 0009 09: 47: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0203 SITE D
0510 216-00037 SO L RETEN BLANKET ( COCONUT) 2, 849. 000 2, 849. 000
5% 0. 000 0.00
2.11000 2, 849. 000 6, 011. 39
0515 403-00720 HBP (PATCHI NG) (ASPH) 108. 720 108. 720
TON 0. 000 0.00
91. 24000 108. 720 9, 919. 61
0519 403-34721 HBP (GR SX) (75) (PG 58-28) 125. 610 125. 610
TON 0. 000 0.00
30. 27000 125. 610 3,802.21
0520 403-33841 HBP (GR S) (100) (PG 64-22) 5, 963. 640 5, 963. 640
TON 0. 000 0.00
30. 27000 5, 963. 640 180, 519. 38
0525 403-33851 HBP (GR' S) (100) (PG 64-28) 3, 255. 290 3, 255. 290
TON 0. 000 0.00
35. 82000 3, 255. 290 116, 604. 49
0530 411-10255 EMJL ASPH ( SS) 3, 383. 000 3, 383. 000
GAL 0. 000 0.00
1. 00000 3, 383. 000 3, 383. 00
0535 506-00224 RIPRAP (24 IN) 218. 000 218. 000
cY 0. 000 0.00
26. 36000 218. 000 5, 746. 48
0540 603-05036 36 | N RCES 0. 000 0. 000
EACH 0. 000 0.00
711. 20000 0. 000 0. 00
0545 603-30024 24 IN SES 0. 000 0. 000
EACH 0. 000 0.00
341. 55000 0. 000 0. 00
0550 606-00301 GDRAIL TY 3 (6-3) 325. 000 325. 000
LF 0. 000 0.00
15. 66000 325. 000 5, 089. 50
0555 606-01340 END ANCHOR TY 3D 2.000 2.000
EACH 0. 000 0.00
716. 94000 2.000 1, 433. 88



CONTI D C14205 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 14205- Bl D ESTI MATE RUN 01/ 28/ 2004
PRQJECT: STU 1151-016 ESTI MATE NO 0009 09: 47: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0203 SITE D

0560 606-01370 TRANSI TION TY 3G 2.000 2.000
EACH 0. 000 0. 00
1, 032. 40000 2.000 2,064. 80
0565 606-01380 TRANSI TION TY 3H 2.000 2.000
EACH 0. 000 0.00
682. 53000 2.000 1, 365. 06
0570 606-02005 END ANCHOR ( FLARED) 2.000 2.000
EACH 0. 000 0. 00
1, 531. 39000 2.000 3,062.78
0575 607-00005 END PCST 4.000 4.000
EACH 0. 000 0.00
263. 83000 4.000 1, 055. 32
0580 607-00010 CORNER AND LI NE BR POST 0. 000 0. 000
EACH 0. 000 0. 00
470. 31000 0. 000 0.00
0585 607-01000 FENCE BW MP 625. 000 625. 000
LF 0. 000 0.00
3. 44000 625. 000 2, 150. 00
0590 607-53161 FENCE CL (SPEC) (60 IN) 64. 000 64. 000
LF 0. 000 0. 00
51. 62000 64. 000 3, 303. 68
0595 612-00001 DELIN (TY I) 0. 000 0. 000
EACH 0. 000 0.00
19. 01000 0. 000 0.00
0600 612-00002 DELIN (TY I1) 0. 000 0. 000
EACH 0. 000 0. 00
20. 07000 0. 000 0.00
0605 612-00003 DELIN (TY I11) 0. 000 0. 000
EACH 0. 000 0.00
21.12000 0. 000 0.00
0610 613-00200 *2 I NCH ELECTRI CAL CONDUI T 3, 058. 000 3, 058. 000
LF 0. 000 0. 00

5. 40000 3, 058. 000 16, 513. 20



CONTI D: C14205 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 14205- Bl D ESTI MATE RUN 01/ 28/ 2004
PRQJECT: STU 1151-016 ESTI MATE NO 0009 09: 47: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0203 SITE D
0615 613-10000 *WRING 1. 000 1. 000
LS 0. 000 0.00
4, 065. 46000 1. 000 4, 065. 46
0620 613-34400  *LI GHT STANDARD METAL (40 FQOT) 9. 000 9. 000
EACH 0. 000 0.00
216. 44000 9. 000 1, 947. 96
0625 613-40010  *LI GHT STANDARD FOUNDATI ON 8. 000 8. 000
EACH 0. 000 0.00
364. 30000 8. 000 2, 914. 40
0630 613-70400 *LUM NAI RE Hl GH PRESSURE SODI UM (400 WATT) 9. 000 9. 000
EACH 0. 000 0.00
89. 70000 9. 000 807. 30
0635 625-00000 *CONSTRUCTI ON SURVEY! NG 1. 000 1. 000
LS 0. 000 0.00
5, 069. 47000 1. 000 5, 069. 47
0640 626-00000  MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
17, 411. 53000 1. 000 17, 411. 53
0645 627-00001  PVMI MKG PAI NT 195. 000 195. 000
GAL 0. 000 0.00
29. 57000 195. 000 5, 766. 15
0650 627-00005 EPOXY PVMI NKG 72.000 72. 000
GAL 0. 000 0.00
57. 03000 72. 000 4,106. 16
0655 627-00025 4 IN PVMI MKG TAPE ( REM 0. 000 0. 000
LF 0. 000 0.00
3.17000 0. 000 0. 00
0660 627-00026 8 IN PVMI MKG TAPE ( REM 0. 000 0. 000
LF 0. 000 0.00
5. 28000 0. 000 0. 00
0665 627-01000 PREFORM PLASTI C PVMI MKG (TY A) 0. 000 0. 000
SF 0. 000 0.00
10. 56000 0. 000 0. 00



CONTI D: C14205 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 14205- Bl D ESTI MATE RUN 01/ 28/ 2004
PRQJECT: STU 1151-016 ESTI MATE NO 0009 09: 47: 00

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0203 SITE D
0670 627-30325  PLASTIC PVMI MKG (TY B) (WB) 56. 000 56. 000
SF 0. 000 0.00
12. 67000 56. 000 709. 52
0675 630-00000 FLAGG NG 119. 000 119. 000
HOUR 0. 000 0. 00
29. 59000 119. 000 3,521.21
0680 630-00007 TRAF CTRL | NSPECTI ON 0. 000 0. 000
DAY 0. 000 0.00
137. 30000 0. 000 0. 00
0685 630-00012 TRAF CTRL MGMT 15. 000 15. 000
DAY 0. 000 0. 00
475. 26000 15. 000 7,128. 90
0690 630-80001  FLASH BEACON ( PORT) 2.000 1. 800
EACH 0. 200 42.25
211. 23000 2.000 422. 46
0695 630-80336  BARRI CADE (3 M B) (TEMWP) 0. 000 0. 000
EACH 0. 000 0. 00
52. 81000 0. 000 0. 00
0700 630-80342  CONST TRAF SIGN (B) 28. 000 25. 200
EACH 2.800 221.79
79. 21000 28. 000 2,217.88
0705 630-80344 CONST TRAF SIGN ( SPEC) 0. 000 0. 000
SF 0. 000 0. 00
9. 87000 0. 000 0. 00
0710 630-80360 DRUM CHANNEL DEV 105. 000 94. 500
EACH 10. 500 277.20
26. 40000 105. 000 2,772.00
0715 630-80363 DRUM CHANNEL DEV (LIGHT) (F) 12. 000 10. 800
EACH 1. 200 31.68
26. 40000 12. 000 316. 80
0720 630-80370 CONC BARRI ER ( TEMP) 5, 680. 000 5, 112. 000
LF 568. 000 1,170. 08
2. 06000 5, 680. 000 11, 700. 80



CONTI D: C14205 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 14205- Bl D ESTI MATE RUN 01/ 28/ 2004
PRQJECT: STU 1151-016 ESTI MATE NO 0009 09: 47: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0203 SITE D
0725 630-80380 TRAFFI C CONE 0. 000 0. 000
EACH 0. 000 0.00
5. 28000 0. 000 0. 00
0730 630-85010 | MPACT ATTEN ( TEMP) 0. 000 0. 000
EACH 0. 000 0.00
2, 640. 35000 0. 000 0.00
0740 630-80375 | NST CONC BARRI ER (TEMP) ROCA RQJA AND CALLE DEL 0. 000 0. 000
FUENTE
LF 0. 000 0.00
6. 50000 0. 000 0. 00
0745 900- 00014  ADDED | TEM (LUMP SUM)/ REPAI R EROSI ON DAMAGE 1. 000 1. 000
LS 0. 000 0.00
4, 438. 97000 1. 000 4,438. 97
0750 900- 00007  ADDED | TEM (EACH)/ FURNI SH AND | NSTALL NEW SI GN PANEL 4. 000 4. 000
AND POST FOR ROCA RQJA
EACH 0. 000 0.00
305. 00000 4. 000 1, 220. 00
0755 613-00201 2 IN ELEC COND (JACKED) LI GHTING SITE D 237.000 237. 000
LF 0. 000 0.00
16. 50000 237.000 3, 910. 50
0760 613-40012 LI GHT STD FOUNDATI ON SPEC 2.000 2.000
EACH 0. 000 0.00
1, 999. 00000 2.000 3, 998. 00
0765 900-00007 ADDED | TEM ( EACH)/ JUNCTI ON BOXES 8. 000 8. 000
EACH 0. 000 0.00
95. 00000 8. 000 760. 00
0770 212-00047 SO L PREPARATI ON ( SPEC) ADD Bl OSOL TO ROCK SLOPES 4. 000 1. 500
ACRE 1. 850 2,312.50
1, 250. 00000 3.350 4,187.50
0780 900- 00014  ADDED | TEM (LUMP SUM)/ ANCHOR BOLTS FOR LI GHT STANDARD 1. 000 1. 000
LS 0. 000 0.00
428. 85000 1. 000 428. 85
0785 900-00012  ADDED | TEM (FOOT)/ 2" GRC CONDUI T FOR ROCK 80. 000 80. 000
LF 0. 000 0.00
12. 65000 80. 000 1,012. 00



CONTI D: C14205 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 14205- Bl D ESTI MATE RUN 01/ 28/ 2004
PRQJECT: STU 1151-016 ESTI MATE NO 0009 09: 47: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0203 SITE D
0790 900- 00007  ADDED | TEM (EACH)/ PAINT LUM NARI ES TO MATCH POLES 10. 000 10. 000
EACH 0. 000 0.00
25. 00000 10. 000 250. 00
0795 900- 00014  ADDED | TEM (LUMP SUM/ FREI GHT FOR LI GHT BASES 1. 000 1. 000
LS 0. 000 0.00
150. 55000 1. 000 150. 55
CAT 0203  CURRENT AMT $ 527,071.31% 5,210.44$ 525,397.80
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0410 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
15, 089. 47000 1. 000 15, 089. 47
0415 620-00015 Fl ELD LABORATORY ( STATE FURNI SHED) 0. 000 0. 000
EACH 0. 000 0.00
2,514. 91000 0. 000 0.00
0420 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
880. 22000 1. 000 880. 22
CAT 0400  CURRENT AMI $ 15, 969. 69 $ 0.00$% 15, 969. 69

PRQJECT TOTAL CURRENT AMI $ 4, 033,226.35$%

8,739.87$ 3,688, 039.30



